DRAFT
RTO West
Stage 2
Market Monitoring
Detailed Completion Plan
asof 11/28/01

Responsgible Individud — Krigi Wallis
Déiverable — Market Monitoring Plan for filing (see attached task list and outline).

Approach — Work to develop a consensus recommendation on al “must have’ aspects of
RTO West market monitoring by 12/15/01; timely develop single West-wide entity.

Proposed Task List and Timelinefor RTO West Market Monitoring Plan

Task Description Resp Type Com- | Comments
No. Party (Must pletion
Have or
Desirable)
For 3/1
MM 1 MMCG Recommendation Regarding RTO MMCG; | MH 12/14
West Market Monitoring Plan (Independence; | KMW
Markets Monitored; Authority; Functions;
Relationship to FERC/States/Provinces;
Information [What Data/Confidentiality])
MM 2 Filing Utility/RRG Consderation of MMCG Filers, MH 12/19
Recommendation (Ideally, Reach Consensus) | RRG;
KMW
MM 3 Draft Market Monitoring Plan as Placeholder | KMW,; | MH 12/31
for 3/2/01 Filing MMCG
MM 4 MMCG Recommendation Regarding Further | MMCG; | D 12/31 | Could be
Details of Market Monitoring Process KMW devel oped after
3/1filing; need
guidance on
how much to
develop for
filing
MM 5 | Assess Progress of 3 RTO Discussions; Filers, MH 2014102 | .
Determine Whether Appropriate to Incorporate | RRG;
into 3/1/02 Fling MMCG;

KMW




ROUGH DRAFT
Market Monitoring Plan Outline

. Organization(s)
1) Structure
2) Independence
a) Rdationship with FERC/States/Provinces RTO

. Marketsto be Monitored

. Functions of MME

1) Desgn Changes

2) RTO Conduct

3) Taiff Compliance?
4) Market Power?

. Specifics of Market Monitoring Mechanism
1) Information
a) Cdllection
() Regular Course of Business
(i) Specia Requests?
b) Disclosure
(i) Confidentidity
(i) Timing Concerns

. Steff



